

No. 2016/C&IS/Mtng/Conference/2/Pt.**Minutes of the meeting held on 05.05.2026 on review of CRIS Projects**

A meeting was held in Railway Board on 05.05.2026, under the chairmanship of PED/C&IS, with representatives from CRIS, NR and officials from Railway Board, to review the CRIS Projects.

List of officials attended the meeting is attached as “**Annexure**”.

Following points were discussed in the above meeting:

(A) Advanced Train Operation and Management System (ATOMS):

1. AGM/COA&ATOMS stated that a POC of data replication from the divisional COA setup to temporary Central Database and vice-versa using Oracle and Shareplex replication tools has been completed. Further, it was highlighted that Network glitches and bandwidth related issues had been observed. Report is received from OEM recommends a higher and stable network bandwidth for data replication.

In view of network bandwidth requirement for ATOMS and DB replication, AGM/COA&ATOMS stated that the network bandwidth upgrade with channel diversity from divisions to CRIS Data Centers needs to be expedited by Zonal Railways. This capacity augmentation will cater to requirements of CRIS existing and upcoming applications including ATOMS. The details of bandwidth requirement may be quantified after discussion with the network team.

2. AGM/COA&ATOMS informed that ATOMS System process flow has been finalized on 30.04.2026 and will be sent to CAO/Systems office on 06.05.2026 for approval. It was informed that it includes 3 levels of process flow-Level 0, Level 1 and Level-2; with each level going into greater details explaining main modules in the process flow. It needs to be expedited.
3. AGM/COA&ATOMS informed that Detailed Estimate (DE) of ATOMS project has been formulated and is with CRIS Finance for vetting. CRIS needs to expedite the finalization of DE.
4. AGM/COA&ATOMS stated that proposal for consultancy of ATOMS was sent to CRIS Finance for vetting on 24.04.2026 and queries received on 04.05.2026 and reply will be provided by 08.05.2026. It needs to be expedited.
5. It was informed that proposal for replication software & hardware for Replication from Division to Centre and vice versa initiated and sent to CPPG for technical vetting. Queries have been received on 29.04.2026. It needs to be expedited.
6. CAO/Systems emphasized on the need for onboarding CMS as part of ATOMS as Crew is integral part of operation. It was discussed that cost implication for integration of CMM, SLAM, FMM in ATOMS also needs to be worked out by CRIS. While finding cost implications for integration of softwares, duplication of resources is to be avoided. CRIS to ensure that ATOMS project will be done as per the requirements of TT Dte. of Board's office. GM(T)/FOIS stated that CAO Systems office should be designated office for all IT applications that are envisaged as part of ATOMS. CAO/Systems informed that the policy matters related to all above mentioned groups should be taken care by the concern directorate.
7. PED/C&IS emphasized that ATOMS with its existing approval for FOIS, COA, ICMS and NTES should be completed as part of phase 1 so that it gets delivered on time. Meanwhile, a parallel estimate for inclusion of CMS, CMM, FMM and SLAM as requested by TT Dte. & CAO/Systems/NR, may be initiated for approval for inclusion in ATOMS as part of phase 2 so that phase 2 could be delivered within a year of phase 1 completion.
8. AGM/COA&ATOMS stated that proposal for license of Oracle database for COA centralization has been initiated and sent to CPPG group for technical vetting. Queries received on 30.04.2026. It needs to be expedited.

9. AGM/COA&ATOMS informed that work started on the User Requirement Specification (URS). It needs to be expedited and TDC to be provided.
10. GM(D)/EP&DC informed that a Near Data Centre would be required for some critical applications like ATOMS which is planned at the land allotted in Gulabi Bagh area. CRIS to workout the requirement of land and availability of land with NR as per technical requirements. Detailed estimate may be worked out accordingly.

(B) Yard Management System (YMS):

1. GM(T)/FOIS informed that Detailed Estimate for YMS-Pilot has been vetted by CRIS Finance on 27.04.2026. It will be put to MD/CRIS for approval and then MOU will be done with CAO/Systems office. It needs to be expedited.
2. GM(T)/FOIS stated that Mobile App for Pilot project is under development. Regular updates are being carried out in features and being jointly tested / reviewed by CRIS and CAO Systems office. Pilot YMS App for the Freight is developed and offered for Testing. YMS mobile App, with limited features, was also demonstrated. Integration with ICMS is in progress. Development of Mobile App for pilot project needs to be expedited.
3. GM(T)/FOIS highlighted that the tender for procurement of HHT devices floated on 14.03.2026. 5 Bids have been received and under technical evaluation. Targeted date for issue of LOA is 31 May 2026. CRIS needs to speed up the procurement of HHTs.
4. GM(T)/FOIS informed that 6443 nos. out of 16389 PF lines have been updated in Line master. Rest PF lines updation is under process. CAO/Systems stated that updation of rest PF lines will be completed by 31.05.2026.
5. GM(T)/FOIS informed that RFP for work of UI enhancements of frontend Mobile App for YMS pilot project is under preparation. Request for BQ sent to 6 agencies. Targeted date for issue of LOA is 31.05.2026.
6. GM(T)/FOIS highlighted that there is need of field staff e.g. Yard Managers to be deputed to Project group to test the pilot application and provide feedback. Director/TT stated that YMs will be associated with the office of CAO Systems for assisting CRIS during the development and testing the features of the YMS module.

(C) Route Optimization:

1. AGM/FOIS highlighted that in connection with project of Route Optimization by M/s Dassault Systems, the route optimization engine is currently unable to fully resolve conflicts. Resolution of this issue is expected by 31.05.2026. Post-development a detailed engine review, through use-case execution, will be conducted jointly by CAO/System and CRIS team from 01.06.2026 to 05.06.2026. It was decided that Resolution of conflicts through route optimization engine needs to be completed by 15.05.2026. CRIS needs to organize a meeting with M/s Dassault Systems on the subject matter in Board's office.
2. Subject to successful validation of engine, Field UAT is expected to be completed in June 2026. Based on satisfactory Field UAT outcomes, the application is targeted for Go-Live in July 2026.
3. CRIS provided following TDC for implementation of remaining items in project of Route Optimization by M/s Dassault Systems:

S.No.	Item	TDC on 10.03.2026	TDC on 10.04.2026	TDC on 05.04.20266
1	Development of Route Optimization Engine	April 2026	April 2026	15 May 2026
2	Development of Complete Proposed Solution & Testing and Demonstration	May 2026	May 2026	15 June 2026
3	Setup of Production Environment at CRIS Cloud	May 2026	May 2026	15 June 2026
4	Deployment on Production & Go-Live	June 2026	June 2026	20 July 2026

CRIS needs to expedite the above work, as it is already delayed.

(D) Loco Links Optimization:

AGM/SATS informed that progress of this work is nil since last review meeting held on 10.04.2026 as charge of this work has not been handed over to any officer after transfer of Sh. Rajish then GM/OR. MD/CRIS is requested to allot this work to a suitable person and ensure provision of adequate manpower and necessary support for taking the project forward effectively.

(E) Coaching Crew Link Optimization:

1. PPE/ADAOR informed that new Mathematical Optimization model was tested on 48 different manual Daily links of 10 Divisions [DHN JU, UBL, PUNE, RTM, GTL, DLI, IZN, HWH, SDAH]. Across all the identified divisions, resulted in crew savings of 23 nos.
2. It was discussed that percentage of saving is very poor and not much substantial progress has been made in this project. More work needs to be done. CRIS can take one Railway for optimization of its crew links.
3. CRIS needs to work on CCLMS in coordination with CAO/Systems office.

(F) AI-based crew ordering for 2 lobbies:

1. GM/SLAM informed that following actions are being taken for reducing the Pre Departure Detention (PDD):

S No.	Item	Status
(i)	Crew Call to be restricted in the FOIS application for not less than 2.5 hrs prior to ETA, for example if ETA is 1800 hrs, crew demand can not be placed prior to 1530 hrs	Implemented in FOIS application on date 21 April 2026. The same has also been implemented in COA for crew calls being served by section controller through COA Application.
(ii)	All TAs generated in FOIS/COA are to be transmitted to CMS along with complete FOIS load name/load ID so that crew ID can be mapped with FOIS Load ID. Provision of swapping of TA as well as Crew has already been provided in CMS to address pooling of crew at a lobby.	Jan. 2026: 46.6 % Traffic Advice (TA) are with FOIS ID (Total TA-3,98,674 TA with FOIS ID – 1,85,644). Feb. 2026: 56.47 % Traffic Advice (TA) are with FOIS ID (Total TA-3,05,445, TA with FOIS ID – 1,72,493). March. 2026: 58.29 % Traffic Advice (TA) are with FOIS ID (Total TA-3,37,499, TA with FOIS ID – 1,96,738). April 2026: 62.44 % Traffic Advice (TA) are with FOIS ID (Total TA-3,29,631, TA with FOIS ID – 2,05,821).
(iii)	ETA to be further refined for accuracy.	CRIS to coordinate with CAO/Systems office.

It was discussed that TT Dte. and CAO/Systems need to take necessary action to reach the target of 75% of Traffic Advice (TA) are with FOIS ID by end of May 2026 and 95% by June 2026.

2. GM/SLAM informed that following provisions have been made in CMS application to facilitate users to post-facto link CAO ID/FOIS ID with CMS TA (Crew ID):
- Post Facto Linking of Crew ID with COA Id by lobby supervisor through CMS application.
 - Manual TA creation for FREIGHT service type in CMS Application has been stopped since 27th April 2026

TT Dte. to issue necessary instructions to Railway Units in this regard.

3. CRIS provided the following details of Best & Worst Divisions in respect of TA generated with FOIS ID:

Best Divisions	Worst Divisions
TSK/NFR – 100% TAs with FOIS ID APDJ/NFR – 100% TAs with FOIS ID WAT/ECOR – 97% TAs with FOIS ID KGP/SER – 96% TAs with FOIS ID KIR/NFR – 96% TAs with FOIS ID	BSL/CR – 16% TAs with FOIS ID RNC/SER – 13% TAs with FOIS ID PRYG/NCR – 12% TAs with FOIS ID BCT/WR – 8% TAs with FOIS ID TVC/SR – 6% TAs with FOIS ID

TT Dte. in coordination with CAO/systems office to guide the underperforming Divisions.

4. CAO/Systems highlighted the following items for provision in Chalak-Dal App:
- Hiring of professional agency for upgrading the UI-UX of CHALAKDAL mobile application may be explored.
 - Facility to read BPC QR code for coaching trains generated through CMM application is yet to be provided.
 - Avg. 9000 CTO received against 25000 TMR Sign-on and will continue increasing.
 - En-Route wagon and loco attachment/detachment task is pending.
 - Abnormality Task, GDR and Attachment/Detachment not mapped with CTO-CMO task.
 - “Invalid BPC Number” error is appearing when CTO task is performed by TM even when BPC number is still valid.
 - Master data of driving motor cars of various self-propelled trains, such as EMU/MEMU/VB/DEMU, is yet to be updated in the CMS application.

CRIS needs to take action in this regard.

(G) Data Centre Location

GM(D)/EP&DC informed that Delhi Division has proposed for rationalization of CRIS area with reorientation of Data Centre structures to reduce the Data Centre (DC) land allocation from 6000 sqm to 4087 sqm. Division has projected requirement of 9500 sqm land for development of 2nd entry. In order to cater to both the requirements of development of a Rated-3/Tier-3 certified Data Centre and development of 2nd entry, CRIS has proposed a revised layout. In the proposed layout, CRIS has requested for allotment of land plot of atleast 5706 sqm for development of IR Data Centre. CRIS needs to coordinate with NR for early finalization of land allotment of Data Centre.

Digitally signed by
Bharat Bhushan Harit
Director, ME (C&IS)
Date: 14-05-2026
20:42:34

Copy to:

AM(M&BD), PED(C&IS)- for kind information.

PED/TT(M)/RB, AM/Tele/RB, CAO/Systems/NR, MD/CRIS- for information & necessary action please.

Annexure**List of officials attended the meeting held on 05.05.2026**

Sr.No.	Name	Designation	Organization
1.	Sh. Mandeep Singh Bhatia	PED/C&IS	Railway Board
2.	Sh. Bharat Bhushan Harit	Dir ME (C&IS)	
3.	Sh. Pulkit Singhal	Dir./TT/G	
4.	Sh. B B Manjera	JD/C&IS	
5.	Sh. Barjesh Dharmani	CAO/Systems	NR
6.	Colonel Vikram Singh Rana	CPM/FOIS	
7.	Sh. Niteesh Kaushik	TI (CAO/Systems)	
8.	Sh. Surendra Singh	TI (CAO/Systems)	
9.	Sh. A K Goswami	GM/SLAM	CRIS
10.	Sh. Sumit Garg	GM(D)/EP&DC	
11.	Sh. Raghvendra Kr Sharma	GM(T)/FOIS	
12.	Sh. Rachit Khanna	CM/RTIS & CMS	
13.	Sh. Praveen Malik	AGM/CMS	
14.	Sh. Manish Kumar	AGM/FOIS	
15.	Sh. Vinaya Yadava	AGM/FOIS	
16.	Sh. Ashok Kumar Mishra	AGM/COA & ATOMS	
17.	Sh. Merajus Salekin	AGM/SATS	
18.	Sh. Amit Kr Shrivastava	PPE/FOIS	
19.	Sh. Randhir Kumar	PPE/ADAOR	
20.	Sh. Ashutosh Kumar	PPE/ICMS	